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Project Name: Enterprise Security Project
Project Manager: Michele Desvignes Schilling

Project Status: Green

Key Milestone Baseline Revised Actual Status
Agency data encryption in flight 9/30/2013 9/30/2013 GREEN

Agency data encryption at rest 6/30/2013 12/31/2013 GREEN

Audit Vault 12/31/2013 GREEN

Database Vault 3/31/2014 GREEN

Audit Database Activity 8/30/2014 GREEN

Audit Login / Logout 10/30/2014 GREEN

Closeout 11/30/2015 GREEN

Activity Status
An Enterprise PM was on-boarded May 28, 2013.
 All work is proceeding per plan. Exceptions have been noted and action plans
prepared. Encryption at-rest is 98% complete for SQL Server and 90% complete
for Oracle.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$2,000,000.00 $2,000,000.00 $0.00

FY13 Budget $2,000,000.00. ITIF funds allotted to this project
 Zero Actual funds have been spent as of 5/16/2013
 

Major Project Accomplishments:
• Data At-Rest Encryption is 94% complete. (90% Oracle and 98% SQL Server)

• An Enterprise Project Manager was on-boarded May 28, 2013

Next Steps:
• All agencies have reported that work has started on Data In-Transit Encryption.

• Eight agencies have encountered technical difficulties regarding encryption at
rest. All dificulties have been documented and path forward plans identified.

• Monitor schedule variances for non Oracle / SQL Server data at rest encryption.
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